

BALTIMORE COUNTY PUBLIC SCHOOLS

Joe A. Hairston, Superintendent

Towson, Maryland 21204-3711

BOARD EXHIBIT**August 14, 2001**

TO: Dr. Joe A. Hairston

FROM: Division of Physical Facilities

RE: Change Order – Major Maintenance Renovation Program
Perry Hall Elementary School

On January 9, 2001, the Board of Education approved an award of contract with Orfanos Contractors, Incorporated to perform work under the Major Maintenance Renovation Program at Perry Hall Elementary School. In order to complete this project, it has become necessary to establish new domestic and fire system water supply.

The Division of Physical Facilities has received a proposal from the Contractor in the amount of \$68,662.00 to complete the addition scope of work. This cost has been reviewed by our consultant for this project and negotiations are on-going. Based upon this review, we recommend approval of a change order in the not-to-exceed amount of \$68,662.00 with Orfanos Contractors, Incorporated to provide the water service to Perry Hall Elementary School.

Funding for this Change Order is available from Capital Budget Project # 665 – Major Maintenance.

APPROVED:



Donald F. Krempel, Ph.D.
Executive Director