



BALTIMORE COUNTY PUBLIC SCHOOLS

Joe A. Hairston, Superintendent

Towson, Maryland 21204-3711

BOARD EXHIBIT

August 14, 2001

TO: Dr. Joe A. Hairston

FROM: Division of Physical Facilities

RE: Change Order – Major Maintenance Renovation Program
Timonium Elementary School

On December 5, 2000, the Board of Education approved an award of contract with Bensky Construction, Inc. to perform work under the Major Maintenance Renovation Program at Timonium Elementary School. In order to complete this project, it has become necessary to incorporate additional wiremold raceway containing duplex receptacle outlets with the associated conduit and wiring. These additional receptacles are a necessary part of the power requirements needed to support the new IT work. This additional work was not included in the original scope of work for this firm.

The Division of Physical Facilities has received a proposal from the Contractor in the amount of \$29,582.00 to complete the additional scope of work. This cost has been reviewed by our consultant for this project and negotiations are on-going. Based upon this review, we recommend approval of a change order in the not-to-exceed amount of \$29,582.00 with Bensky Construction, Inc. to provide the additional wiremold raceway system for the new IT work.

Funding for this Change Order is available from Capital Budget Project # 665 – Major Maintenance.

APPROVED:


Donald F. Krempel, Ph.D.
Executive Director