COMMUNITY ENGAGEMENT PLAN
TOWSON HS

The design process for Towson HS, which includes compliance with the Maryland Historical Trust (MHT) and Baltimore County’s Landmark Preservation Commission (LPC), will resume soon. In order to receive feedback from the community, the following tentative meetings have been planned:

- **September 29 – Community Stakeholder Meeting 1**: A Public Meeting at the school will discuss the project, historic relevance, educational goals, the process moving forward, including the Section 106 process, and will solicit a wide range of viewpoints.

- **October 29, 2022 – Comments from Community Members and Staff**: Deadline for comments from community members and staff, as required by MHT process. The comments will be posted on the BCPS Web site.

- **November 15, 2022 6:30PM at West Towson ES Cafeteria/Gymnasium – Community Stakeholder Meeting 2**: Present recommended mitigation option with historic comments and requirements.

- **May 2023: Board of Education – Schematic Design**: Present the preliminary design presentation at the end of the Schematic design phase.

- **June 2023: Community Stakeholder Meeting 3**

- **November/December 2023: Community Stakeholder Meeting 4**: Present the updates to the design to the community at the end of the design development phase.

- **February 2025: Board of Education** – Construction contract presented to the Board for approval.

- **March 2025: Community Stakeholder Meeting 5**: Present the final design including site phasing information and introduce the contractor(s) and construction manager to the community after the construction contracts are approved by the Board.

The schedule provided herein is subject to change due to the availability of space, changing needs of the project, and feedback received from the community.